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Work Order: Montana DNRC 2018-2019 LiDAR Projects
Submitted by: Quantum Spatial
Prepared by: Ashley Daigle — adaigle@quantumspatial.com — (541) 622-3635

Reporting period: May 17", 2019 — May 24", 2019

Report Date: May 24", 2019

Project Summary:

Acquisition and processing of QL1 and QL2 LiDAR data and deliverables for the 2018-2019 Montana project
areas, as well as 3D Building footprints with calculated Lowest Adjacent Grade elevations. The purpose of the
resulting dataset is to provide LiDAR and derived products suitable for floodplain mapping and meeting the latest
FEMA requirements.

Summary of work completed during reporting period:

o Weather was mixed this week, but we were able to get in flights on Powell and Clark Fork Counties.
Updated Acquisition Status Maps are attached below.

o Gaston was able to complete the ground survey of the Hill County Add-on Area on 5/23/2019.
e Calibration of the Hill, Valley, and Mineral County Datasets continued back in the Corvallis office.

Outstanding issues and concerns:

Tasks Percent Complete Due Finish
LiDAR Data Acquisition and Ground Survey [50%] 74% rolling

LiDAR Data Processing [50%] 25.25% rolling

Weekly Reports n/a Ongoing

Activities Planned Next Week:

Continue calibration and data processing of the Hill, VValley, and Mineral County LIiDAR datasets.
QC of the Jefferson, Powell, and Clark for Datasets flown so far this Spring.

QC of Ground Survey data on Hill County

Weather permitting, continue progress on the low elevation and snow free areas of Jefferson, Clark Fork,
Powell, and Deer Lodge Counties.
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Jefferson County LIDAR Acquisition Status 05/17/2019
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Mineral County LIDAR QL1 Acquisition Status 04/26/2019
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Valley Cb-unty LiDAR Acquisition _Statﬁs 4/1 9/2019
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Valley County with Add-on Acquisition Status
W/A Acquired 3,094 QL2 Sq Miles Acquired

3.094 Total QL2 Sq Miles
- Not Acquired 100% Complete
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Hill County with Add-on Acquisition Status
| 777 Acquired 2,847 QL2 Sq Miles Acquired

2.847 Total QL2 Sq Miles
I Not Acquired 100% Complete
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